SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:42AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 460 Const Calendar Day: 200 Date: 21-Dec-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:50 AM  03:30 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Misc. Activities

[]

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Only misc work & cleaning due to rain

- l arrived at the pier 7 office at 06:50, & was on the bridge at 07:20. | did a walk-through of the bridge to
check to see which crews might be working. There was no Cable work ongoing at this time. No iron-
worker crews were working on the Cable. A couple of crews were working on misc items (cradle removal,
Hinge A work, etc). Also, laborers were doing general house-keeping & cleaning.

- At 08:00, I left the bridge.

- From 08:15 until 10:30, | did misc office work, including: reviewed RFIs & submittals related to phase-4
load transfer, checked email, etc.

- At 10:30, | arrived back on the bridge to check on what work was ongoing. Again, only misc work &
cleaning was ongoing.

- At 11:15, | left the bridge.

- From 11:30 until 12:00, lunch.

- From 12:00 until the end of the shift, | did misc office work, including: searched PMIV for Cable-related
RFIs & submittals; compiled all of the RFIs & submittals regarding the upcoming work of phase-4 load
transfer; wrote my diary for the day; checked email; updated the vehicle mileage log; & sent my timesheet
for the week.

04-0120F4 Bid Item: 067 C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV

[

ddrRptbyBiditem Page1of 1

[Py



